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Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC. Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.
Est Number: 0004 Pay Period End Date: 04.23.2016 Est Number: 0004 Pay Period End Date: 04.23.2016
Contract Location: Total to Date Prev to Date This Estimate
STATEWIDE - DISTRICTS 6 & 7 Estimate Type: PROG Current Contract Amt Total Earnings $370,614.45 $180,915.20 $189,699.25
$3,632,364.89 Stockpiled Materials $212,330.25  $248,456.25 $-36,126.00
Contractor Original Contract Amt Gross Earnings $582,944.70 $429,371.45 $153,573.25
ontractor. Date Lot 05.03.2015 $3.579 959.69 Retainage $.00 $.00 $.00
GARCIA-CHICOINE ENTERPRISES, INC. ated Zt- -Us. Escrow Amount $.00 $.00 $.00
974 238TH RD Date DatE:EAwar ed : 83222812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 22. .
PO BOX 703 : 10% Net Earnings $582,944.70  $429,371.45  $153,573.25
Date Notice for Work to ]
Begin:  03.14.2016 % Time Comp
MILEORD NE 68405-0703 gin: i 4% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.22.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)761-4460 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-402.95 $-378.79 $-24.16
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
INLAND INSURANCE COMPANY p Y J ¥ ¥ ¥
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CHASE i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
CUSTER Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
FRANKLIN Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
FRONTIER .
Total for Adjustments -$402.95 -$378.79 -$24.16
HARLAN
Payment $582,541.75 $428,992.66 $153,549.09
HAYES
Project Manager District Engineer
Project Fed State Highway Begin End Description Collins, Duane 04.25.2016 Wilson, Drew 04.28.2016
Number  Project Number Ref Ref Construction Engineer Controller
Post Post
Legg, Lorraine 05.02.2016 Burling, Laurie 05.03.2016
00863 000 HSIP-STP-STWD(110) GRAD CULV BR GDRL BIT
Controller
Burling, Laurie 05.03.2016
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Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC. Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.
Est Number: 0004 Pay Period End Date: 04.23.2016 Est Number: 0004 Pay Period End Date: 04.23.2016
Prpsl Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 3.00 15,287.000 45,861.00
0001 0001 0030.10 207,000.00 1.000 207,000.00 REMOVE GUARDRAIL LF 15,287.000 45,861.00
MOBILIZATION LS 1.000 207,000.00 3,819.000 11,457.00
0.422 87,354.00 1,090.000 3,270.00
0.000 0.00 0010 0010 L006.00 600.00 10.000 6,000.00
0002 0002 1009.00 23,000.00 1.000 23,000.00 COVER CROP SEEDING ACRE 10.000 6,000.00
GENERAL CLEARING AND GRUBBING LS 1.000 23,000.00 0.000 0.00
0.500 11,500.00 0.000 0.00
0.500 11,500.00 o011 0011 L019.13 3.25 40,353.000 131,147.25
0003 0003 1010.01 12.00 260.000 3,120.00 EROSION CONTROL, CLASS 1D SY 40,349.000 131,134.25
EXCAVATION (ESTABLISHED QUANTITY) cY 260.000 3,120.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L019.14 3.25 5,344.000 17,368.00
0004 0004 1011.00 30.00 486.000 14,580.00 EROSION CONTROL, CLASS 1E SY 5,344.000 17,368.00
WATER MGAL 486.000 14,580.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L019.21 8.50 750.000 6,375.00
0005 0005 1012.00 250.00 23.000 5,750.00 EROSION CONTROL, CLASS 2B SY 745.000 6,332.50
RIGHT-OF-WAY MARKERS EACH 23.000 5,750.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 L022.11 3.25 17,467.000 56,767.75
0006 0006 1030.00 16.00 21,599.000 345,584.00 FABRIC SILT FENCE-LOW POROSITY LF 17,467.000 56,767.75
EARTHWORK MEASURED IN EMBANKMENT cY 21,599.000 345,584.00 5,801.000 18,853.25
3,719.000 59,504.00 3,471.000 11,280.75
223.000 3,568.00 0015 0015 L022.81 4.75 1,587.000 7,538.25
0007 0007 1102.00 10.00 366.000 3,660.00 SILT CHECK, TYPE 1-HIGH LF 1,587.000 7,538.25
REMOVE ASPHALT SURFACE 5\% 366.000 3,660.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 874,981.25
0008 0008 1701.18 30.00 41.000 1,230.00 Current 874,925.75
18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 41.000 1,230.00 In place 188,668.25
OR 8 0.000 0.00 This Estimate 29,618.75
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 05.04.2016
Page: 30f10

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 05.04.2016
Page: 3of 10

Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC. Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.
Est Number: 0004 Pay Period End Date: 04.23.2016 Est Number: 0004 Pay Period End Date: 04.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0024 0024 4100.06 650.00 9.000 5,850.00
0016 0016 0030.40 55,000.00 1.000 55,000.00 CLASS 47B-3000 CONCRETE FOR HEADWALL cY 9.000 5,850.00
MOBILIZATION LS 1.000 55,000.00 2.000 1,300.00
0.500 27,500.00 2.000 1,300.00
0.500 27,500.00 0025 0025 4101.06 560.00 191.800 107,408.00
0017 0017 4035.00 500.00 1.000 500.00 CLASS 47B-3000 CONCRETE FOR BOX (3% 187.000 104,720.00
REMOVE FLARED-END SECTION EACH 1.000 50000 CULVERT 0.000 0.00
1.000 500.00 0.000 0.00
1.000 500.00 0026 0026 4150.00 1.50 1,215.000 1,822.50
0018 0018 4040.00 500.00 5.000 2,500.00 REINFORCING STEEL FOR HEADWALL LB 1,215.000 1,822.50
REMOVE HEADWALLS FROM CULVERTS EACH 5.000 2,500.00 265.000 397.50
1.000 500.00 265.000 397.50
1.000 500.00 0027 0027 4151.00 150  19,913.000 29,869.50
0019 0019 4044.01 5,000.00 1.000 5,000.00 REINFORCING STEEL FOR BOX CULVERT LB 19,894.000 29,841.00
PREPARATION OF STRUCTURE EACH 1.000 5,000.00 0.000 0.00
AT STA. 2504414 0.000 0.00 0.000 0.00
0.000 0.00 0028 0028 4360.48 1,800.00 1.000 1,800.00
0020 0020 4044.02 6,000.00 1.000 6,000.00 48" METAL FLARED-END SECTION EACH 1.000 1,800.00
PREPARATION OF STRUCTURE EACH 1.000 6,000.00 1.000 1,800.00
AT STA. 2303402 0.000 0.00 1.000 1,800.00
0.000 0.00 0029 0029 8010.00 80.00 56.820 4,545.60
0021 0021 4044.03 5,500.00 1.000 5,500.00 CRUSHED ROCK FOR BASE COURSE TON 55.410 4,432.80
PREPARATION OF STRUCTURE EACH 1.000 5,500.00 0.000 0.00
AT STA. 1506419 0.000 0.00 0.000 0.00
0.000 0.00 0030 0030 P300.48 165.00 46.000 7,590.00
0022 0022 4050.01 38.00 43.000 1,634.00 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 46.000 7,590.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 43.000 1,634.00 46.000 7,590.00
CULVERTS, AND HEADWALLS 33.000 1,254.00 46.000 7,590.00
33.000 125400 0031 0031 P300.54 210.00 57.000 11,970.00
0023 0023 4051.01 30.00 55.000 1,650.00 54" CULVERT PIPE, TYPE 3,4 OR 5 LF 57.000 11,970.00
EXCAVATION FOR BOX CULVERTS (03 53.000 1,590.00 27.000 5,670.00
0.000 0.00 27.000 5,670.00
0.000 0.00
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Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC. Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.
Est Number: 0004 Pay Period End Date: 04.23.2016 Est Number: 0004 Pay Period End Date: 04.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 P300.60 280.00 30.000 8,400.00 0038 0038 8010.03 80.00 43.800 3,504.00
60" CULVERT PIPE, TYPE 3,40R 5 LF 30.000 8,400.00 CRUSHED ROCK FOR BASE COURSE CcY 43.800 3,504.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 257,039.60 GROUP 4A CULVERT AT STATION 204+08 Twin 12 Contracted 184,150.20
Current 254,150.30 Current 184,150.20
In place 46,511.50 In place 0.00
This Estimate 46,511.50 This Estimate 0.00
GROUP 4A CULVERT AT STATION 204+08 Twin 12' GROUP 6 BRIDGE AT STATION 4148+45 3-SPAN ¢
0033 0033 0030.40 37,000.00 1.000 37,000.00 0039 0039 0030.60 9,750.00 1.000 9,750.00
MOBILIZATION LS 1.000 37,000.00 MOBILIZATION LS 1.000 9,750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 4044.00 7,000.00 1.000 7,000.00 0040 0040 6010.26 1,450.00 25.100 36,395.00
PREPARATION OF STRUCTURE EACH 1.000 7,000.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 25.100 36,395.00
AT STATION 204+08 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 4051.01 30.00 133.000 3,990.00 0041 0041 6020.00 3.00 6,603.000 19,809.00
EXCAVATION FOR BOX CULVERTS CcY 133.000 3,990.00 REINFORCING STEEL FOR BRIDGE LB 6,603.000 19,809.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 4101.06 580.00 183.340 106,337.20 0042 0042 6030.00 13,000.00 1.000 13,000.00
CLASS 47B-3000 CONCRETE FOR BOX CY 183.340 106,337.20 PREPARATION OF BRIDGE AT STATION EACH 1.000 13,000.00
CULVERT
0.000 0.00 2148445 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 4151.00 150  17,546.000 26,319.00 GROUP 6 BRIDGE AT STATION 4148+45 3-SPAN ¢ Contracted 78,954.00
REINFORCING STEEL FOR BOX CULVERT LB 17,546.000 26,319.00 Current 78.954.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
GROUP 6A BRIDGE AT STATION 5+89 3-SPAN CC
0043 0043 0045 0030.60 9,750.00 1.000 9,750.00
MOBILIZATION LS 1.000 9,750.00
0.000 0.00
0.000 0.00
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Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC. Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.
Est Number: 0004 Pay Period End Date: 04.23.2016 Est Number: 0004 Pay Period End Date: 04.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 6007.12 375.00 57.000 21,375.00 0050 0051 6007.12 375.00 54.000 20,250.00
CONCRETE BRIDGE DECK REPAIR 5% 57.000 21,375.00 CONCRETE BRIDGE DECK REPAIR sy 54.000 20,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STATION 5+89 3-SPAN CC Contracted 31,125.00 0051 0054 6010.26 1,450.00 15.300 22,185.00
Current 3112500 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 15.300 22,185.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6A BRIDGE AT STATION 5+89 3-SPAN CC 0052 0055 6020.00 3.00 3,640.000 10,920.00
0045 0046 6010.26 1,450.00 16.600 24,070.00 REINFORCING STEEL FOR BRIDGE LB 3,640.000 10,920.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 16.600 24,070.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0053 0056 6030.04 13,000.00 1.000 13,000.00
0046 0047 6020.00 3.00 3,716.000 11,148.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 13,000.00
REINFORCING STEEL FOR BRIDGE LB 3,716.000 11,148.00 o001 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0054 0057 6619.50 2,250.00 6.000 13,500.00
0047 0048 6030.03 13,000.00 1.000 13,000.00 REPAIR FLOOR DRAIN EACH 6.000 13,500.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 13,000.00 0.000 0.00
5489 0.000 0.00 0.000 0.00
0.000 0.00 0055 0052 6960.11 375.00 58.000 21,750.00
0048 0049 6619.50 2,250.00 8.000 18,000.00 BRIDGE APPROACH REPAIR SY 58.000 21,750.00
REPAIR FLOOR DRAIN EACH 8.000 18,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 6B BRIDGE AT STATION 2689+11 3-SPAN Contracted 111,355.00
GROUP 6A BRIDGE AT STATION 5+89 3-SPAN CC Contracted 66,218.00 Current 111,355.00
Current 66,218.00 In place 0.00
In place 0.00 This Estimate 0.00
This Estimate 0.00 GROUP 7 GUARDRAIL
GROUP 6B BRIDGE AT STATION 2689+11 3-SPAN 0056 0058 0030.70 27,500.00 1.000 27,500.00
0049 0050 0053 0030.60 9,750.00 1.000 9,750.00 MOBILIZATION LS 1.000 27,500.00
MOBILIZATION LS 1.000 9,750.00 1.000 27,500.00
0.000 0.00 1.000 27,500.00
0.000 0.00
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Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC. Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.
Est Number: 0004 Pay Period End Date: 04.23.2016 Est Number: 0004 Pay Period End Date: 04.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0057 0059 7011.20 21.25 13,143.750 279,304.69 0064 0075 2001.00 50.00 103.000 5,150.00
W-BEAM GUARDRAIL LF 13,143.750 279,304.69 GRAVEL SURFACE COURSE CY 103.000 5,150.00
2,525.000 53,656.25 0.000 0.00
1,950.000 41,437.50 0.000 0.00
0058 0060 7020.00 2,275.00 12.000 27,300.00 0065 0065 6133.00 65.00 863.000 56,095.00
BRIDGE APPROACH SECTIONS EACH 12.000 27,300.00 MEMBRANE WATERPROOFING SY 863.000 56,095.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0059 0061 7022.00 1,025.00 3.000 3,075.00 0066 0066 8022.20 2.50 96.000 240.00
END ANCHORAGE ASSEMBLY EACH 3.000 3,075.00 HYDRATED LIME/WARM MIX ASPHALT EACH 96.000 240.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0062 7024.25 2,725.00 12.000 32,700.00 0067 0067 9005.75 200.00 96.000 19,200.00
GUARDRAIL END TREATMENT, TYPE | EACH 12.000 32,700.00 ASPHALTIC CONCRETE, TYPE SPR TON 96.000 19,200.00
5.000 13,625.00 0.000 0.00
4.000 10,900.00 0.000 0.00
0061 0063 7024.27 2,600.00 43.000 111,800.00 0068 0076 9009.75 100.00 71.000 7,100.00
GUARDRAIL END TREATMENT, TYPE Il EACH 43.000 111,800.00 TEMPORARY SURFACING SY 71.000 7,100.00
5.000 13,000.00 g" 0.000 0.00
4.000 10,400.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 481,679.69 0069 0077 9009.86 90.00 220.000 19,800.00
Current 481,679.60 SURFACING 6" sy 220.000 19,800.00
In place 107,781.25 0.000 0.00
This Estimate 90,237.50 0.000 0.00
GROUP 9 BITUMINOUS 0070 0068 9021.13 750.00 3.264 2,448.00
0062 0073 0002.76 1.50 1,800.000 2,700.00 PERFORMANCE GRADED BINDER (64-34) TON 3.264 2,448.00
PERMANENT PAVEMENT MARKING, PAINT LF 1,800.000 2,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0071 0078 9034.00 10.00 220.000 2,200.00
0063 0064 0074 0030.90 80,000.00 1.000 80,000.00 PREPARATION OF INTERSECTIONS AND SY 220.000 2,200.00
MOBILIZATION Ls 1.000 80,00000 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0072 0069 9053.00 4.00 920.000 3,680.00
TACK COAT GAL 920.000 3,680.00
0.000 0.00
0.000 0.00
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Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC. Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.
Est Number: 0004 Pay Period End Date: 04.23.2016 Est Number: 0004 Pay Period End Date: 04.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0073 0070 9111.00 30.00 1.000 30.00 0080 0083 0001.90 2.95 9,365.000 27,626.75
WATER MGAL 1.000 30.00 SIGN DAY EACH 9,365.000 27,626.75
0.000 0.00 551.000 1,625.45
0.000 0.00 380.000 1,121.00
0074 0071 9179.72 12.00 863.000 10,356.00 0081 0084 0002.28 0.40 7,500.000 3,000.00
REMOVE ASPHALT SURFACE FROM BRIDGE SY 863.000 10,356.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 7,500.000 3,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0075 0079 9188.50 58.00 13,598.000 788,684.00 0082 0085 0002.30 0.50 1,800.000 900.00
SURFACING UNDER GUARDRAIL SY 13,598.000 788,684.00 PAVEMENT MARKING REMOVAL LF 1,800.000 900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0076 0072 9300.38 1.00 163.200 163.20 0083 0086 0002.44 0.39 8,100.000 3,159.00
RAP INCENTIVE PAYMENT EACH 163.200 163.20 TEMPORARY PAVEMENT MARKING, TYPE LF 8,100.000 3,159.00
0.000 000 PAINT 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 997,846.20 0084 0087 0002.47 0.20 8,100.000 1,620.00
Current 997,846.20 'IF"EI\ég(A)RRAA_ﬁéNPAVEMENT MARKING SURFACE LF 8,100.000 1,620.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0085 0088 0003.10 350.00 390.000 136,500.00
0077 0080 0001.08 0.50 3,693.000 1,846.50 FLAGGING DAY 390.000 136,500.00
BARRICADE, TYPE Il BDAY 3,693.000 1,846.50 20.000 7,000.00
905.000 452.50 10.000 3,500.00
606.000 303.00 0086 0089 0003.50 29.00 1,125.000 32,625.00
0078 0081 0001.10 3.00 1,082.000 3,246.00 CONCRETE PROTECTION BARRIER LF 1,125.000 32,625.00
BARRICADE, TYPE Ill BDAY 1,082.000 3,246.00 0.000 0.00
112.000 336.00 0.000 0.00
80.000 240.00 0087 0090 0003.56 8.50 1,125.000 9,562.50
0079 0082 0001.75 3.00 975.000 2,925.00 RELOCATE CONCRETE PROTECTION BARRIER LF 1,125.000 9,562.50
TEMPORARY SIGN DAY EACH 975.000 2,925.00 0.000 0.00
59.000 177.00 0.000 0.00
35.000 105.00 0088 0091 0003.70 450.00 8.000 3,600.00
TEMPORARY RUMBLE STRIP EACH 8.000 3,600.00
0.000 0.00
0.000 0.00
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Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC. Contract ID: 0863 Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.
Est Number: 0004 Pay Period End Date: 04.23.2016 Est Number: 0004 Pay Period End Date: 04.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0089 0092 0003.74 12,500.00 2.000 25,000.00 0098 0101 L022.90 4.25 6,000.000 25,500.00
TEMPORARY TRAFFIC SIGNAL EACH 2.000 25,000.00 TEMPORARY SILT FENCE LF 6,000.000 25,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0090 0093 0020.00 2.00 1,000.000 2,000.00 0099 0102 L032.70 750.00 10.000 7,500.00
TRAINING HOUR 1,000.000 2,000.00 TEMPORARY MULCH TON 10.000 7,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0091 0094 0030.00 60,000.00 1.000 60,000.00 0100 0103 L070.05 250.00 20.000 5,000.00
MOBILIZATION LS 1.000 60,000.00 MOWING HOUR 20.000 5,000.00
0.000 0.00 4.250 1,062.50
0.000 0.00 4.250 1,062.50
0092 0095 4022.05 20.00 3,000.000 60,000.00 0101 0104 L860.50 25,000.00 1.000 25,000.00
TEMPORARY SLOPE DRAIN LF 3,000.000 60,000.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 25,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 12,500.00
0.000 0.00 0.500 12,500.00
0093 0096 9110.01 75.00 150.000 11,250.00 4000 4000 0003.20 450.00 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 150.000 11,250.00  FURNISHING AND OPERATING PILOT VEHICLE DAY 100.000 45,000.00
0.000 0.00 10.000 4,500.00
0.000 0.00 10.000 4,500.00
0094 0097 9110.03 75.00 150.000 11,250.00 4001 4001 0005.10 115.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 150.000 11,250.00 TRAFFIC CONTROL MANAGEMENT DAY 90.000 10,350.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0095 0098 9110.07 75.00 150.000 11,250.00  GROUP 10 GENERAL ITEMS Contracted 496,610.75
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 150.000 11,250.00 Current 551,960.75
0.000 0.00 In place 27,653.45
0.000 0.00 This Estimate 23,331.50
0096 0099 9110.27 75.00 150.000 11,250.00 Totals for contract Contracted 3,579,959.69
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 150.000 11,250.00 Current 3,632,364.89
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 370,614.45
0.000 0.00 This Estimate 189,699.25
0097 0100 L022.75 5.00 3,000.000 15,000.00
TEMPORARY SILT CHECK LF 3,000.000 15,000.00
0.000 0.00
0.000 0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7011.20 | W-BEAM GUARDRAIL

Project 00863 000

7022.00 END ANCHORAGE ASSEMBLY

Project 00863 000

Prpsl Line Nbr 0057 Proj Line Nbr Prpsl Line Nbr 0059 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002 S.P. Initial Payment 13,143.75 159,302.25 10068G 0002 S.P. Initial Payment 3.00 1,461.00 10068G
W Beam Guardralil End Anchorage Assembly
0003 S.P. Adjustment -575.00 -6,969.00 10068G Total for stockpile nbr 1: 3.00 $1,461.00
W Beam Guardrail Total for proposal line nbr 0059: 3.00 $1,461.00
0004  S.P.Adjustment -1,950.00 -23,634.00 10068G Total for item code 7022.00: 3.00 $1,461.00
W Beam Guardrail ltemCd |ltem Desc |
Total for stockpile nbr 1: 10,618.75 $128,699.25 7024.25 GUARDRAIL END TREATMENT, TYPE |
Total for proposal line nbr 0057: 10,618.75 $128,699.25 Project 00863 000
Total for item code 7011.20: 10,618.75 $128,699.25 Prpsl Line Nbr 0060 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
~020.00 BRIDGE APPROACH SECTIONS | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 00863 000 Stkpl Nor— 1
0002 S.P. Initial Payment 12.00 19,584.00 10068G
Prpsl Line Nbr 0058 Proj Line Nbr Guardrail End Treatment, Type |
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0003 S.P. Adjustment -1.00 1,632.00 10068G
Stkpl Nbr 1 Guardrail End Treatment, Type |
0002 S.P. Initial Payment 12.00 14,088.00 10068G 0004 S.P. Adjustment -4.00 -6,528.00 10068G
Bridge Approach Sections Guardrail End Treatment, Type |
Total for stockpile nbr 1: 12.00 $14,088.00 Total for stockpile nbr 1: 7.00 $11,424.00
Total for proposal line nbr 0058: 12.00 $14,088.00 Total for proposal line nbr 0060: 7.00 $11,424.00
Total for item code 7020.00: 12.00 $14,088.00 Total for item code 7024.25: 7.00 $11,424.00
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7024.27 GUARDRAIL END TREATMENT, TYPE Il

Project 00863 000

Prpsl Line Nbr 0061 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 43.00 64,113.00 10068G
Guardrail End Treatment Type I
0003  S.P. Adjustment -1.00 -1,491.00 10068G
Guardrail End Treatment Type Il
0004 S.P. Adjustment -4.00 -5,964.00 10068G
Guardrail End Treatment Type I
Total for stockpile nbr 1: 38.00 $56,658.00
Total for proposal line nbr 0061: 38.00 $56,658.00
Total for item code 7024.27: 38.00 $56,658.00

Total remaining for contract:

$212,330.25



